
Customer Meetings and Rate Adjustment Schedule  for Long-term solutions

Customer Meetings to Develop Proposal:
Task Date

Customer Meeting (Working Meeting)-RMR September 2, 2003

Customer Meeting (Working Meeting)-SLC October 7, 2003

Notice to customer (Written proposal) October 31, 2003

Customer Meeting (Proposal) November 12-14, 2003

Customer Meeting (Feedback) December 8-10, 2003

Final Decision to Customers January 31, 2004

Rate adjustment schedule:
Task Date

Prepare FRN proposal for firm power rate. February 2-13, 2004

Proposal package sent out for Internal & External review. 
(Includes Rate Managers) February 16. 2004

Review complete. March 1, 2004

FRN Proposal sent to Administrator. March 8, 2004

Letter enclosing Brochures and FRN proposal sent to 
Customers. March 22, 2004

FRN Proposal Published. March 29, 2004
should be 90 days 
C&C

Public Information Forum. April 12, 2004
normally 30 days 
from publication

Public Comment Forum. April 26, 2004
normally 30 days 
after PIF

Comment Period Closes. May 25. 2004
Should be 30 days, 
but can be 15 days

Send Rate Order for internal review. June 8, 2004

Effective October 1, 2004



Development of FERC statements. June 8, 2004

Meet with Rate Managers. June 22, 2004

Internal Review of package is complete. July 6, 2004

Send package for external review. July 13, 2004

External review complete. July 20, 2004

CSO Review complete.  Administrative approval and sent to 
WLO. August 3, 2003

Should be 60 days 
from effective date

FERC Statements and Record of Decision. September 2, 2004

Secretary approval and publish FRN. September 2, 2004
30 days from 
effective date

Effective date. October 1, 2004


